
 

 

 
 
 
 
 
 
 
 
 

January/February 2014 

• Received Federal Fiscal Year 
2015 Proposals 

• Proposals Due to GOHS by 
February 28, 2014 

March/April 2014 

• "Major Agency Grant Proposals" 

• FFY 2015 Proposals Evaluated & 
Prioritized by Program Area 

May 2014 

•Final Funding Decisions Made & 
Selection Completed 

•Agencies Notified by Mail of 
Status of Their Grant Requests 

June/July 2014 

•Grant Contracts Prepared by 
GOHS Staff 

•Highway Safety Plan (HSP) 
Developed and Completed for 
FFY 2015 by July 1, 2014 

August 2014 

•Final Agreements Reviewed & 
Mailed to Agencies 

September 2014 

•FFY 2014 Ends September 30, 2014 

•FFY 2015 Grants Finalized 

October 2014 

•Federal Fiscal Year 2015 begins 
October 1st 

•FFY 2015 Grants Implemented 

•Agencies may start spending or 
ordering 

•October 30, 2014 Final (RCI's) 
Reports of Cost Incurred Due to 
GOHS 

November  2014 

•Proposal Guide for Federal 
Fiscal Year 2016 Mailed to 
Grantees 

December 2014 

•Request for Proposal FFY 2016 

• Annual Performance Report 
(APR) for FFY 2014 Completed 


